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Overview 
 
Since 2005, the California Department of Transportation (Caltrans) has been reporting a 
select set of performance measures to the Business, Transportation and Housing Agency 
(BTH) on a quarterly basis.  The quarterly reports submitted to the BTH include the "vital 
few" performance measures (represented in this report by the Key Dashboard Indicators) 
that Caltrans has identified to reflect the goals and objectives in 2007-2012 Caltrans’ 
Strategic Plan.   
  
Other performance measures were also developed to guide Caltrans in its efforts to 
implement its five-year Strategic Plan.  This report provides these additional performance 
measures along with the "vital few" previously reported to the BTH.  The performance 
measures reported herein align with the current objectives identified in the Strategic Plan.  
The objectives were set by the Caltrans Strategic Planning Work Group based on each 
measure’s historical trend and baseline data presented during the development of the 
Strategic Plan.  The baseline for each measure was generally established using the data 
available during the spring of 2007.  
 
In addition to being an excellent tool for reporting Caltrans performance, this report is also a 
resource to guide management in decision making.  The information contained within this 
report is an indication of past management decisions.  The overall goal of this report is to 
provide managers critical information on performance so that future decisions will improve 
Caltrans performance.  
 
This report consists of two major sections.  The first section presents the key dashboard 
indicators for the performance measures that are identified in the Strategic Plan.  For a quick 
glimpse of the current status of the measures relative to their respective goals, current data 
and targets are depicted in the form of gauges on a dashboard to represent the progress of 
the respective measures. 
 
The second section provides a series of data points spanning over multiple quarters, 
calendar years or fiscal years.  The series of data points are presented in graphical charts to 
track the trends and monitor the progress of the specific measures, so that appropriate 
adjustments can be made en route to achieving the strategic goals and objectives. 
 
The performance measures presented in this report are generally compiled from the 
information provided by various Caltrans divisions or offices that collected data for their 
respective areas of responsibilities, as well as data compiled from external sources.  The 
data sources are credited on the respective graphical charts and where applicable, any 
additional resources are also indicated in the footnotes for the specific measures.  All the 
graphs and charts that are presented in Section 2 of this report were created and designed 
based on the data compiled from various sources.   
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This report includes a total of 55 performance measures to support the goals and objectives 
that are identified in the 2007-2012 Caltrans’ Strategic Plan.  There are three measures that 
are currently in various stages of data collection process and the status of each of these 
measures is reported herein.   
 
There are 31 measures that have updated data for this quarter since they were previously 
reported in the last quarter.  These updates are reflected in the revised charts and/or are 
indicated in the footnotes (or in the comments column for the dashboard gauges).   
 
Highlights include meeting and/or exceeding targets or trending positively in: 

PM 2.1c - Percent of good (operating) detectors (overall); 

PM 2.3b - Total Train and Bus Revenue; 

PM 3.2a - Project Approval and Environmental Documents (PA/ED) – percent of projects; 

PM 3.2e - Cooperative Agreements – percent executed within 60 days of Headquarters’ 
approval; 

PM 3.4a - Total construction costs of projects at Proposed Final Estimate (PFE) as a 
percentage of total original contract allotment; 

PM 4.2b - Timely use of funds; 

PM 4.2c - Percent of invoices issued to individuals or entities that owe the Department 
money prepared within 30 calendar days of receipt of documentation; 

PM 4.2d - Percent of total payments made to vendors and other government agencies 
within the time limits imposed by the Prompt Payment Act or as specified in the 
contract; 

PM 4.5   - Percent of parcels identified in the Excess Land Disposal Plan and disposed of 
(on target); 

PM 4.7c  - Percent of the tort in which Legal Division obtains favorable results; 

PM 4.7d  - Percent of external audits identified in the annual service plan that are 
completed. 

PM 5.2a - Request for Authorization to Proceed packages submitted by local agencies that 
are reviewed and processed by Caltrans and are ready for submittal to FHWA; 

 

 

Those measures which did not meet their targets this quarter include; 

PM 1.2   - Number of work-related fatalities in a calendar year; 

PM 1.3   - Worker Incident Rate - Work-related injuries and illnesses in previous 12 months; 

PM 2.2b - Percent of major incidents cleared in less than 90 minutes; 

PM 2.4b - Percent of available funds used for Mass Transportation projects that pass 
through Caltrans to local recipients; 

Highlights of This Quarter’s Achievements 
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PM 3.2b - Right of Way (R/W) Certification  – percent of projects; 

PM 3.2c - Ready to List (RTL) – Percent of projects.; 

PM 3.2d - Construction Contract Acceptance (CCA) – percent of projects; 

PM 3.5a - Percent difference between total low bids and total of all engineer’s estimates; 

PM 3.5b - Percent of projects with low bid > 110% of Engineer's Estimate;    

PM 3.5b - Percent of projects with low bid within +/- 10% of engineer’s estimate; 

PM 4.1a - Pavement Condition – Percent of distressed lane miles; 

PM 4.2a - Percent of federal subvention formula funds obligated for local projects (on/off 
State highway system); 

PM 4.2c - Percent of invoices issued to individuals or entities that owe the Department 
money prepared within 30 calendar days of receipt of documentation;                                 

PM 4.2e - Percent of employee payments processed within 10 working days of receipt of 
Travel Expense Claim (TEC) by Accounting; 

PM 4.6   - Percent of facilities with critical infrastructure deficiencies remediated; 

PM 4.7a - Percentage of equipment that is available to the user (fleet uptime); 

PM 4.7c  - Percent of the eminent domain and contract cases in which Legal Division 
obtains favorable results; 

PM 4.7e  - Percent of mandated audits that are completed (Missed goal by 0.1 %); 

PM 5.1   - Employee Attrition Rate; 

PM 5.2b - Percent of encroachment permits approved within the statutory 60-day limit; and, 

PM 5.8   - Percent of first-choice candidates that accept the Department’s entry-level job 
offers. 

Measures under development or where data is not yet available include: 

PM 2.1e - Percent detection coverage in urban areas; 

PM 2.2a - Travel Time Reliability on selected corridors in California; and, 

PM 3.3a - Percent of projects that meet their approved purpose and need at project     
completion. 

 
The measures with annual or biennial data collection cycles will be updated as the latest 
data becomes available.  For those annual measures that are reported by fiscal year (FY), 
FY refers to the fiscal year for the State of California which starts on July 1 and ends on June 
30 of the following year, unless indicated otherwise (e.g. FFY refers to a federal fiscal year 
which begins October 1 and ends September 30).   
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Updates 
 
The Office of Strategic Planning and Performance Measurement (OSPPM) is continuing to 
make revisions to the Quarterly Performance Report.  This is an ongoing effort in response 
to survey feedback (http://www.dot.ca.gov/quarterlyreportsurvey.php), management needs, 
and general report improvements.  If there are any comments or suggestions for 
improvements to the Quarterly Report, please visit the survey link above or contact OSPPM 
by sending an e-mail to Steve Guenther, steve_guenther@dot.ca.gov. 
 
This quarter, Measure 3.1b - Percent Functional Indirect Cost Rate Proposal (ICRP) has 
been removed upon request by Project Delivery management.  It was determined that this 
was not an effective measure for Project Delivery to report on a quarterly basis.  Measure 
3.5a - Percent difference between total low bids and total engineer’s estimates has also 
been removed.  It was determined that the measure should be removed because it 
represents a blending of all bids proposals and does not accurately represent the information 
the Department wishes to convey. 
 
 

 
 
The most current report of Caltrans’ Performance Measures is posted on the Caltrans 
Internet home page, (http://www.dot.ca.gov/) under “Highlights” the link to the document is 
titled “Latest Report of Caltrans’ Performance Measures”.  In an effort to continually improve 
the performance report, a link to a short survey has been added below the document link. 
 
Caltrans’ performance report for the quarter ending December 2007 was the first edition 
made available to the public and it was published on the Internet in March 2008.  Previous 
editions of the performance report will continue to be available for download on the Internet, 
at http://www.dot.ca.gov/perf/.   
 
Caltrans’ performance reports from earlier quarters and fiscal years (including earlier internal 
editions) are available on the Office of Strategic Planning and Performance Measurement 
(OSPPM) Intranet site, at http://onramp.dot.ca.gov/hq/osppm/ (note that this Intranet site is 
only accessible from within Caltrans’ internal network).   
 
To report any deficiency in the graphical representation of the data, or any questions or 
concerns about the performance measures reported herein, please contact the Office of 
Strategic Planning and Performance Measurement by sending an e-mail to Steve Guenther, 
steve_guenther@dot.ca.gov. 
 
 
 
 
 
 
 

Web Site and Contact 
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Only the most updated data for key dashboard indicators are shown in Section 1 of this 
report.  For more comprehensive details of these indicators and other performance 
measures, please refer to Section 2 of this report.  
 
Due to software changes, the key indicators in Section 1 are temporarily being represented 
by green and red arrows. 
 
In most cases, the current data represents the latest information available for the quarter.  
However, some of the data are only collected and reported on an annual basis (by calendar 
year or fiscal year).  For these annual measures, the gauges will only be updated once a 
year and no quarterly updates will be reported.   
 
 
 

Section 1:  Key Dashboard Indicators 
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Safety Goal – Provide the safest transportation system in the nation for users and workers. 
 

Performance Measure Baseline Target 
Current 

Data 
Comments 

PM 1.1   

Traveler Safety – Fatalities 
per 100 Million Vehicle Miles 
Traveled (MVMT) on the 
California state highway 
system. 

 

 

 

1.10 

 

1.00 

 

0.74 

 

This measure is reported annually by 
calendar year.  Figure for current data 
represents calendar year 2009.   

The baseline of 1.10 fatalities per 100 
MVMT was based on 2005 data available 
when the strategic goal was first 
established.   

The fatality rate on the California state 
highway system is at its lowest historical 
reported number.   

 

PM 1.2   

Worker Safety – Number of 
work-related fatalities in a 
calendar year. 

 

2 0 3 This measure is reported annually by 
calendar year.   

There were three worker fatalities 
reported during the second quarter (April 
- June) 2011.   

STEPHEN PALMER, SR., a Caltrans 
landscape maintenance worker, died 
from injuries after being struck by a trolley 
while on the job May 4, 2011.   

JAIME OBESO, a 53-year-old 
Maintenance Leadworker in District 11, 
was killed by an errant driver on June 7, 
2011 while working on eastbound 
Interstate 8 near the Sunbeam Rest Area 
in Imperial County.   

RICHARD GONZALEZ, District 11, 
Equipment Operator II was killed by a 
vehicle on June 20, 2011 while working 
on a litter crew on Interstate 15 in San 
Diego County. 

The baseline for this measure was 
established from the number of fatalities 
in calendar year 2006.   
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Mobility Goal – Maximize transportation system performance and accessibility. 
 
 

 
. 

Performance Measure Baseline Target 
Current 

Data 
Comments 

PM 2.2b   

Percent of major incidents 
cleared in less than 90 
minutes. 

 

 

32 >60 18 There were 157 Major incidents 
reported in the Major Incident Database 
in the January-March 2011 quarter (Q3 
of Fiscal Year 10/11) of which 28 were 
cleared in 90 minutes or less.  The 
average clearance time was 3 hours 38 
minutes. 

The baseline was established from the 
January-March quarter in 2007. 

 

PM 2.3a   

Total ridership on the        
State-supported intercity rail  
– Number of passengers on 
the Pacific Surfliner, San 
Joaquin and Capitol Corridor. 

     

 

 

1,057,853 >1,393,685 

 

1,493,246 This measure is reported quarterly.  
Baseline is ridership for the same 
quarter in the 2006 calendar year.   

Ridership for April-June 2011 was 
107.1% of the seasonally adjusted 
target.  Ridership increased by 131,424 
(9.7%) from the same quarter in the 
prior year.  Ridership on the Pacific 
Surfliner Route was up 8.7%; on the 
San Joaquin Route up 14.9%; and on 
the Capitol Corridor up 7.9%.   

Quarterly ridership is subject to 
seasonal influences, and summer 
months (July-September) typically have 
the highest ridership. 
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Delivery Goal – Efficiently deliver quality transportation projects and services. 
 

Performance Measure Baseline Target Current 
Data 

Comments 

PM 3.2a  

Project Approval and 
Environmental Document 
(PA/ED)1 – Percent of projects. 

 

93 

 

>90 93 This measure is reported quarterly.  
Baseline is the fourth quarter data for 
FY 2005/06.   

The percentage represents delivery of 
137 of 147 planned milestones 
through the fourth quarter of FY 
2010/2011. 

Based on analysis by management, 
the target has been adjusted from 
100% to 90%. 

PM 3.2b 

Right of Way (R/W) Certification2 
– Percent of projects.   

 

99 

 

100 99 This measure is reported quarterly.  
Baseline is the fourth quarter data for 
FY 2005/06.   

The percentages represent delivery of 
309 of 311 planned milestones 
through the fourth quarter of FY 
2010/2011. 

PM 3.2c  

Ready to List (RTL)3 – Percent of 
projects. 

 

99 

 

100 94 This measure is reported quarterly.  
Baseline is the fourth quarter data for 
FY 2005/06.   

The percentages represent delivery of 
342 of 346 planned milestones 
through the fourth quarter of FY 
2010/2011. 

PM 3.2d  

Construction Contract Acceptance 
(CCA)4 – Percent of projects. 

 

88 100 87 This measure is reported quarterly.  
Baseline is the fourth quarter data for 
FY 2005/06.   

The percentages represent delivery of 
187 of 216 planned milestones 
through the fourth quarter of FY 
2010/2011. 

Notes: 
1. The PA/ED milestone represents completion of preliminary engineering and environmental analyses and investigations for the project 

alternatives under investigation, as required by the National Environmental Policy Act (NEPA) and the California Environmental 
Quality Act (CEQA); state and federal approval of a final Environmental Document (if required); selection of a preferred alternative; 
and approval of the selected project through the Project Report.

 

2. At the R/W Certification milestone, certification is made that all R/W activities (i.e., appraisals, acquisitions, relocation assistance, 
utility coordination, etc.) have been completed in accordance with the Code of Federal Regulations, per 23 CFR 635.309(c)(1), (2), or 
(3). 

3. The RTL milestone is a point at which projects are ready to be advertised to attract bids from the contractors. 
4. CCA means that all construction project work has been completed in accordance with all the requirements of the contract. 
5. Current data represents the percent of projects that met the planned delivery milestones for capital projects.  Actual delivery compared 

to the planned delivery through the fiscal year quarter. 
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Delivery Goal – Efficiently deliver quality transportation projects and services. 
 

Performance Measure Baseline Target 
Current 

Data 
Comments 

Delivery milestones for capital projects.  Current data represents the 
percent of projects that met the planned delivery milestones. 

Actual delivery compared to the planned 
delivery through the fiscal year quarter.    

PM 3.2e 

Cooperative agreements – 
Percent executed within 60 
days of Headquarters' 
approval. 

 

40 

 

>80 81 

 

This measure is reported quarterly.  
Baseline reflects the percent of cooperative 
agreements in FY 2006/07 that were 
executed within 60 days of Headquarters' 
approval.   
 
Out of a total of 87 agreements developed 
from April 1, 2011 through June 30, 2011, 
and measured according to the 60-day 
performance criteria, 52 agreements (or 
81%) were developed within 60 days or 
less, while 12 agreements (or 19%) took 
longer than 60 days to develop. 
 

PM 3.5b 

Percent of projects with low 
bid within ±10% of engineer's 
estimate. 

 

33.5 >50 38.4 
For FY 2010/11 Q4 low bids for 236 of 614 
projects were within +/- 10% of the 
engineer's estimate.  Low bids for 496 of 
614 projects were >110% of the engineer's 
estimate. 

Target is at least 50% of the projects have 
a low bid within ±10% of the engineer’s 
estimate.   

Baseline reflects the cumulative data for FY 
2005/06.   
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Stewardship Goal – Preserve and enhance California's resources and assets. 

 

 
 
 

Performance Measure Baseline Target 
Current 

Data 
Comments 

PM 4.1a 

Pavement condition – Percent 
of distressed lane miles. 

 

28 <30 26 This measure is reported annually by 
calendar year.  Baseline represents data 
for calendar year 2005 and current data 
reflects calendar year 2007.  Percent of 
distressed lane miles has decreased from 
28% in 2005 to 26% in 2007.    
 
The 2009 survey did not collect data for 
the entire system (only the NHS) and one 
of the distress types (faulting) was not 
collected.  

   

PM 4.2a 

Federal subvention formula 
funds obligated for local 
projects (on/off State highway 
system) – Percent of funds 
obligated. 

 

100 

 
 

100 104 This measure is reported annually by 
federal fiscal year (FFY), with a target of 
obligating 100% of available funds at the 
end of the FFY.  Available funds are 
based on projection at the beginning of 
FFY.  Baseline is the obligational authority 
(OA) for local projects used by the State 
of California in FFY 2006.   
 
Local Assistance delivered 100% of the 
available $1.2 billion of FFY 2010 Formula 
OA.  In addition, Local Assistance 
delivered 100% of the additional $44 
million of August Redistribution Formula 
OA provided to Local Assistance. 
 

PM 4.2d 

Percent of total payments 
made to vendors and other 
government agencies within 
the time limits imposed by the 
Prompt Payment Act or as 
specified in the contract. 

 

 

 

99 

 

>99 99.7 
Baseline was established from the second 
quarter of 2006.    . 
 
In the 4th quarter of 2010/11, 99.68% 
(243,335 of 244,107) of vendor invoice 
payments were made timely.   
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Service Goal – Promote quality service through an excellent workforce. 
 

Performance Measure Baseline Target 
Current 

Data 
Comments 

PM 5.2a  

"Request for Authorization 
to Proceed" packages 
submitted by local agencies 
that are reviewed and 
processed by Caltrans and 
are ready for submittal to 
Federal Highway 
Administration (FHWA) – 
Percent processed within 
30 days of receiving the 
complete and accurate 
request. 

 

93 100 100 
This measure is reported quarterly.  
The baseline was established using 
the quarterly data reported for 
January-March 2008.     
 
FFY Q3 2011 (April - June) represents 
a 7% increase from the prior quarter, 
which was 93%.  
 

Prior to beginning work on the federal-
aid highway system for which federal 
reimbursement will be sought, a local 
agency must receive federal 
"Authorization to Proceed" from the 
FHWA.  This performance measure 
indentifies the percentage of complete 
and accurate "Request for 
Authorization to Proceed" that are 
received, reviewed and processed by 
Caltrans within 30 days. 

 

PM 5.4a  

Percent of external survey 
respondents who said 
Caltrans was doing a good 
or excellent job. 

User Survey: 

 

 

User 
Survey: 

53 

 

 

 

User 
Survey: 

>61 

 

User 
Survey: 

55  

 

 

 

Due to budget constraints, there has 
not been an external stakeholder 
survey since 2007. 

 

 Baseline of 53% for user survey was 
based on the 2001 Caltrans External 
Customer Survey – Telephone Survey 
(quantitative results were compiled 
from user survey, but only qualitative 
results were available from 
stakeholder survey).  There was no 
comparable survey question in the 
2005 external customer survey.  The 
target is to increase by 15% (or 115% 
from the baseline) the percentage of 
external customers who are satisfied 
with Caltrans services. 

Figures for current data represent 
overall results from the 2007 External 
Survey of Transportation Users and 
Stakeholders.  For the stakeholder 
survey, since no quantitative data was 
available when the target was 
originally set, the 2007 survey result 
established the baseline.  

Stakeholder Survey: 

 

 

Stakeholder 
Survey: 

68  

Stakeholder 
Survey: 

>78 

 

Stakeholder 
Survey: 

68 
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This section presents the data points for each performance measure as a series of line 
graphs or bar charts spanning over multiple reporting cycles.  The reporting cycles for each 
measure may be in terms of quarters, calendar years or fiscal years, as applicable to each 
specific measure.  For those measures with annual (or biennial) data collection, the graphical 
charts will only be updated annually (or biennially) and no quarterly updates will be provided.  
Only those measures that have updates for this quarter are in color. 
 
These charts are intended to provide a graphical depiction of the various performance 
measures over several reporting cycles.  As the series of data points are plotted over time, 
they serve as a good management tool to track the historical trends of the measures and to 
project future performance.   
 
Where the targets of specific measures are identified in the objectives or in the annual 
operational plans, these targets are plotted over the same graphs and they are used as a 
yardstick to gauge the progress of the specific performance measures.  The progress can be 
monitored and appropriate adjustments may be made periodically by management to ensure 
that the measures are moving ahead towards meeting or beating the strategic goals and 
objectives.  
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Section 2:  Trends and Progress of Performance Measures 
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Safety Goal – Provide the safest transportation system in the nation for 
users and workers. 
 
Objective 1.1 – By 2008, reduce the fatality rate on the California state highway system 
(SHS) to 1.00 per 100 million vehicle miles traveled and continuously reduce annually 
thereafter toward a goal of the lowest rate in the nation. 
 
PM 1.1  Traveler Safety – Fatalities per 100 MVMT on the California state highway 
system. 

1.51 1.51 1.48
1.44 1.46 1.42

1.36 1.26

1.13
1.27 1.27 1.31

1.25
1.32 1.29

1.21
1.05

1.05 1.09 1.08
1.02

1.10
1.01

0.94 0.81
0.74

1.00

0.70

0.90

1.10

1.30

1.50

2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012

Calendar Year

U.S.A.

California

CA SHS

TargetData Sources: National Highway Traffic Safety Administration; and Division of Traffic Operations.

Desired 
Trend
< 1.00

 
Notes 

1. Data for U.S.A. and California (all roads) is taken from the Fatality Analysis Reporting System (FARS), National Highway Traffic 
Safety Administration.  FARS contains data on a census of fatal traffic crashes within the 50 States, the District of Columbia, and 
Puerto Rico.   

2. Data for the California State Highway System (SHS) is provided by the Division of Traffic Operations.  For 2009, the fatality rate 
was 0.74 fatalities/100 Million Vehicle Miles (MVM) of Travel.   

3. This measure is reported on an annual basis and current data represents calendar year 2008 and 2009 (national), the latest data 
available. 

 
 

PM 1.2  Worker Safety – Number of work-related fatalities. 

1 1

0 0

3

1

2

3

1

2

1

3

0

1

2

3

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011
Calendar Year Actual

Target
Data Source: Division of Human Resources.

Desired 
Trend

= 0

Notes 

1. There were three worker fatalities reported during the second quarter (April - June) 2011.   

 STEPHEN PALMER, SR., a Caltrans landscape maintenance worker, died from injuries after being struck by a trolley 
while on the job May 4, 2011.   

 JAIME OBESO, a 53-year-old Maintenance Leadworker in District 11, was killed by an errant driver on June 7, 2011 
while working on eastbound Interstate 8 near the Sunbeam Rest Area in Imperial County.   

 RICHARD GONZALEZ, District 11, Equipment Operator II was killed by a vehicle on June 20, 2011 while working on a 
litter crew on Interstate 15 in San Diego County. 
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PM 1.3  Worker Incident Rate – Work-related injuries and illnesses in previous 12 
months per 200,000 employee hours. 
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Notes 
1. The current figure (6.96) reflects the incident rate (IR) through the second quarter (January – June) in calendar year (CY) 2011.   
2. The 2010 Incident Rate (IR) is a 3.4% reduction from CY 2009 IR. 
3. IR is subject to being updated to reflect late reporting of incidents from the field.  Employees may seek medical attention weeks 

or sometimes months after the initial exposure to an incident that didn't require immediate medical attention.  The 2004 IR has 
since been updated to 8.29 and it is now less susceptible to changes than more recent IR for 2005 and 2006.  (2007 figure has 
been updated from 7.52 in the previous report). 

4. Based on consultation with the Office of Health and Safety Services (under the Division of Human Resources), and for 
consistency and continuity with the original target set for 2008 (as previously reported to the BTH), the 2012 target identified in 
the Strategic Plan is based on 25% reduction from the baseline IR in 2004.  Using the originally established baseline of 8.12, 
2012 target is 75% of 8.12, i.e. 6.09 (this figure has been updated to be consistent with the "Safety Statistics for Year 2007" 
memo from the Deputy Director for Administration and Information Technology). 
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Mobility Goal – Maximize transportation system performance and 
accessibility. 
 
Objective 2.1 – By 2012, reduce daily vehicle hours of delay by 30,000 hours 
throughout the transportation system. 
 
PM 2.1a  Statewide daily vehicle hours of delay (DVHD) 
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Data Source: Division of Traffic Operations.
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Trend

Notes 
1. In 2009, Caltrans switched from a 'floating car' sample of the slow lane to using the 24/7/365 automated traffic data collected 

through the Caltrans Performance Measurement System (Ct PeMS).  Caltrans recorded 79,791,000 annual hours of congestion, 
which when divided by 365 days provides average daily vehicle hours of delay of 218,605.  The sizeable drop from previous 
years is due to old methodology of using only the slow lane on one commute period to represent all lanes. 

2. Travel during the 2008 calendar year was greatly affected by the recent economic downturn and higher fuel costs.  It is 
anticipated that the economy will rebound and traffic congestion (DVHD) will increase.  The transportation management system 
strategies represent an institutional change over time.  The benefits will be realized through the way Caltrans (and its local 
transportation and transit agency partners) manage their pieces of the transportation system.  The measure of success will be a 
reduction in traffic congestion (DVHD) as the economy improves and travel demand returns.   

3. 2000-2005 figures are reported in the 2005 State Highway Congestion Monitoring Program (HICOMP) Report, based on 
congestion data on California urban freeway segments with a history of recurrent congestion.  Daily Vehicle Hours of Delay 
(DVHD) figures for 2006 and 2007 are 560,362 and 581,674, respectively. 

4. DVHD is an aggregate by delay threshold which is the amount of extra time spent by all the vehicles over and above the time it 
takes to traverse a link at the threshold speeds of 35, 40, 45, 50, 55, 60 miles per hour (mph).  Corridor Mobility Improvement 
Account (CMIA) corridors are not fully equipped with detection at this time in order to monitor DVHD by corridor. 

5. The baseline DVHD of 558,143 hours as reported in the Governor's Strategic Growth Plan (SGP) was derived from 2002 data 
and projected into 2005, whereas the 530,091 DVHD reported in the 2005 HICOMP Report was derived from actual data 
collected in 2005. 

6. 2012 target is a reduction of 30,000 hours from the baseline DVHD of 558,143 hours (referred to as "today's levels" in the SGP).  
This is consistent with the SGP's 2016 target of reducing DVHD by 100,000 hours, while accommodating growth in population 
and the economy over the next few years.  2009-2011 targets are projected reduction of DVHD before the 2012 target is 
achieved. 

 
Objective 2.1 – By 2012, reduce daily vehicle hours of delay by 30,000 hours 
throughout the transportation system. 
PM 2.1c  Percent of good (operating) detectors (overall). 
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Notes 

1. The number provided represents the average percent good detection from 4/1/2011 through 6/30/2011 of Caltrans-owned 
mainline and HOV lane vehicle detector stations. 

2. The target for this measure has been adjusted (70%) to match the target set forth in the 2009-10 Detector Health Performance 
Contract.  It states, “Maintain roadway detector system reliability to 70% by working closely with the Maintenance Program.” 
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PM 2.1e  Percent detection coverage in urban areas. 
Status:  This measure is being re-evaluated to determine the best method for reporting.  This issue is expected 
to be resolved by December 2011.  It is being proposed that this measure will be reported annually rather than 
quarterly, as the amount of detection deployed does greatly vary each quarter. 
 
Objective 2.2 –By 2012, increase reliability by 10% throughout the transportation 
system.             
 
PM 2.2a  Travel Time Reliability on selected corridors in California 
Status:  The variation in travel time on selected corridors in California was targeted for reporting beginning in 
January 2011.  We are not meeting this target because we are continuing talks with FHWA to determine the 
appropriate travel time information they would prefer to be reported.  The Department would like to use one 
consistent measure to report in all documents (Quarterly Performance Report, Mobility Performance Report, 
and FHWA Stewardship Agreement). 
 
 
 
PM 2.2b  Percent of major incidents cleared in less than 90 minutes. 
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Notes 

1. There were 157 Major incidents reported in the Major Incident Database in the January-March 2011 quarter (Q3 of Fiscal Year 
10/11) of which 28 were cleared in 90 minutes or less.  The average clearance time was 3 hours 38 minutes. 

2. This report is subject to seasonal influences (i.e., weather, holiday season, etc.).  Major incidents are defined as all unplanned, 
non-recurring events that reduce highway capacity and require both CHP and Caltrans to respond to the incident scene.  Data 
gathered is related to clearance times only and no evaluation of cause is provided for incidents less than 4 hours.  However, an 
evaluation process for this category of incidents is being developed.  In addition, to remedy the situation, Caltrans is in the 
process of revising data collection methods and software in conjunction with new policies in the field between California Highway 
Patrol (CHP) and Caltrans. 
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Objective 2.3 –By 2012, increase intercity rail ridership on the State-supported routes 
by 28%. 
 
PM 2.3a  Intercity rail ridership by route (Pacific Surfliner, San Joaquin, and Capital 
Corridor), and total ridership for the three routes. 
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Notes 

1. Ridership for April-June 2011 was 107.1% of the seasonally adjusted target.  Ridership increased by 131,424 (9.7%) from 
the same quarter in the prior year.  Ridership on the Pacific Surfliner Route was up 8.7%; on the San Joaquin Route up 
14.9%; and on the Capitol Corridor up 7.9%.     

2. With 2006 total ridership as a baseline (4,773,813 riders), 2008 target is 104% of baseline; 2009 target is 108% of baseline; 2010 
target is 112% of baseline; 2011 target is 120% of baseline; and 2012 target is 128% of baseline (or 6.110 million riders). 

3. Ridership numbers published in the California State Rail Plan are based on the federal fiscal years, and are different from the 
numbers shown above. 

 
 

PM 2.3b  Total Train and Bus Revenue. 
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Notes 

1. Beginning in Federal Fiscal Year 2010 the State has switched to fixed price contracts.  Consequently, the expenses charged to 
the State do not reflect actual operational expenses, making the calculation of a farebox ratio (revenues divided by expenses) no 
longer valid. 

2. Financial results are not available until approximately 65 days after the end of each month, consequently April-June 2011 data is 
not available, and the previous quarter January-March 2011 is shown.  The revenue for January-March 2010 was $23,534,000, 
so the revenue has increased by 11.8 percentage points from the same quarter in 2009-10.  

3. The target is established as 10% above the same quarter the previous year.  
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Objective 2.4 –By 2012, reduce single occupancy vehicle (SOV) commute trips by 5%. 
 
PM 2.4a  Single occupancy vehicle as a percentage of total commute trips in 
California. 
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Notes 

1. With 2005 data as a baseline, targets for 2008-2012 vary between 99% and 95% of the baseline. 
2. The 2005 American Community Survey was the latest data available when the target was originally set. 
3. Categories of commute trips include: drove alone (or single occupant vehicle (SOV)), carpooled, public transportation, walked, 

bicycle, motorcycle, other means, and worked at home. 
4. Public transportation category included taxicab in the 1990 and 2000 Census, and in the 2002 and 2003 American Community 

Survey (ACS).  Since the 2004 ACS, however, taxicab has been excluded from the public transportation category and grouped 
with "other means". 

5. Data is subject to sampling variability.  In addition, the ACS estimates are subject to nonsampling error. 
 

PM 2.4b  Percent of available funds used for Mass Transportation projects that pass 
through Caltrans to local recipients. 
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Notes 

1. Delay in allocation of funds was due to problems arising from the transition to Caltrans new accounting system, EFIS. 
2. Beginning in Q1 of FY 2007/08, the methodology has changed to track the running total of funds processed and passed to local 

agencies through the quarter.  Previously, only projects that were active during the quarter were calculated and projects that 
were completed before the quarter began were omitted from the calculation. 

3. In Q1 of FY 2008/09, the State grants allocation dropped to $62 million as compared to $482 million in Q1 of FY 2007/08 
(although the Federal funds were being allocated and encumbered at a similar rate as last year).  The decrease of $420 million in 
allocated and encumbered State funds has lowered the overall pass through rate for FY 2008/09 and Q1 of FY 2009/2010. 
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Delivery Goal – Efficiently deliver quality transportation projects and 
services. 
 
Objective 3.1 – By 2012, impact the overall cost to deliver capital projects by: 

a. Reducing the support to capital ratio to 32% or lower; 
 
PM 3.1a  Capital outlay support cost to capital cost ratio (at Construction Contract 
Acceptance [CCA] milestone). 
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Notes 

1. Support cost includes project development and construction administration costs. 
2. The ratio is calculated on an annual basis.  A trend line is used to manage the overall year-to-year program wide trends. 
3. The ratio is sensitive to the fluctuation of capital value. A significant increase in capital value for FY 2005/06 caused the ratio to 

go down; and likewise, a significant decrease in capital value for FY 2006/07 primarily resulted in a higher ratio. 
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Objective 3.2 – Each fiscal year, meet 100% of project delivery milestones. 
 
PM 3.2a  Percent delivery of Project Approval / Environmental Document (PA/ED) 
milestone for programmed capital projects. 
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Notes 

1. The percentages represent delivery of 137 of 147 planned milestones through the fourth quarter of FY 2010/2011  
2. Based on analysis by management, the target has been adjusted from 100% to 90%. 
3. The PA/ED milestone represents completion of preliminary engineering and environmental analyses and investigations for the 

project alternatives under investigation, as required by the National Environmental Policy Act (NEPA) and the California 
Environmental Quality Act (CEQA); state and federal approval of a final Environmental Document (if required); selection of a 
preferred alternative; and approval of the selected project through the Project Report.  Final project design cannot be initiated 
until the PA/ED milestone has been achieved. 

 
PM 3.2b  Percent delivery of planned Right of Way (R/W) Certification milestone for 
programmed capital projects. 
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Notes 

1. The percentages represent delivery of 309 of 311 planned milestones through the fourth quarter of FY 2010/2011. 
2. At the R/W Certification milestone, certification is made that all R/W activities (i.e., appraisals, acquisitions, relocation assistance, 

utility coordination, etc.) have been completed in accordance with 23 CFR 635.309(c)(1), (2), or (3). 
 

PM 3.2c  Percent delivery of planned Ready To List (RTL) milestone for programmed 
capital projects. 
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Notes 

1. The percentages represent delivery of 342 of 346 planned milestones in Director McKim's Contracts for Delivery through the 
fourth quarter of FY 2010/2011. 

2. Figures for FY 2005/06 through FY 2009/10 represent delivery of planned RTL milestones as specified in the Director’s Contracts 
for Delivery with the 12 districts. 

3. A project is considered RTL when the Project Engineer certifies that all applicable design, right of way, environmental, regulatory 
and statutory conditions have been addressed in the plans, specifications, and estimate (PS&E).  The product at RTL is a draft 
construction contract that is ready to list for advertisement pending funding approval and contract document reproduction. 
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PM 3.2d  Percent delivery of planned Construction Contract Acceptance (CCA) 
milestone for programmed capital projects. 
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Notes 

1. The percentages represent delivery of 187 of 216 planned milestones through the fourth quarter quarter of FY 2010/2011. 
2. CCA means that Caltrans has determined that all construction project work has been completed in accordance with all the 

requirements of the contract.   

 
PM 3.2e  Number and percentage of Cooperative Agreements developed and deemed 
executable within 60 days from the date of "Request for Cooperative Agreement" to 
the date that the "Cooperative Agreement is sent to the Local Agency for execution. 
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Notes 

1. Out of a total of 49 agreements developed and deemed executable from April 1, 2011 through June 30, 2011, and measured 
according to the 60-day performance criteria, 43 agreements (or 88%) were developed within 60 days or less, while 6 
agreements (or 12%) took longer than 60 days to develop. 

2. The target for Performance Measure 3.2e has been adjusted from 100% to 80% to better align with the Program goal. 
3. Performance Measure 3.2e has changed as the beginning of FY 2009/10.  The original performance measure was not 

adequately capturing the time and effort provided by the Local Agencies during the development of the Coop.  The new 
performance measure targets the true intent, which is to provide a 60-day turn-around once an agreement is defined. 
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Objective 3.3 – By 2012, ensure 100% of projects meet their approved purpose and 
need at project completion. 
 
PM 3.3a  Percent of projects that meet their approved purpose and need at project 
completion. 
 
Status:  A process to collect this data is under development. 
 
Objective 3.4 – Each year, ensure that the total construction costs of projects do not 
exceed 100% of their total original allotment. 
 
PM 3.4a  Total construction costs of projects at Proposed Final Estimate (PFE) as a 
percentage of total original contract allotment. 
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Notes 

1. Data for Q4 FY 2010/11 is cumulative from July 1, 2010 through June 30, 2011. 
2. Original contract allotment = the bid amount + contingency + state furnished material + supplemental work funds. 
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Objective 3.5 –Each year, keep the total of all low bids within ± 5% of the total of all 
engineer’s estimates. 
 
 
PM 3.5b  Percent of projects with low bid within ±10% of engineer's estimate; and 
               Percent of projects with low bid greater than 110% of engineer's estimate. 
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Notes 

1. For FY 2010/11 low bids for 236 of 614 projects were within +/- 10% of the engineer's estimate.  Low bids for 496 of 614 projects 
were <110% of the engineer's estimate. 

2. Figures include all bid-opened projects, except for Minor B or emergency contracts.  The cost limit for Minor B projects ($147,000 
for 2008-2009) is defined by California Public Contract Code, Section 10105. 

3. Target is at least 50% of the projects have a low bid within ±10% of the engineer’s estimate. 
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Stewardship Goal – Preserve and enhance California's resources and 
assets. 
 
Objective 4.1 –By 2012, ensure that distressed pavement does not exceed 30% of the 
system's lane miles.                                    
 
PM 4.1a  Pavement Condition – Percent of distressed lane miles. 
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Notes 

1. Currently using distressed lane miles from the 2007 survey (26%).  The 2009 survey did not collect data for the entire system 
(only the NHS) and one of the distress types (faulting) was not collected.  The 2010 survey will be available August 2011. 

2. 2006 pavement survey was delayed to 2007. The percentage shown for 2006 is interpolated. 
3. The dotted line are forecast for pavement distress levels in 2008-2012, based on current State Highway Operation and Protection 

Program (SHOPP) funding for pavement projects.  Meeting the stated target of 30% by 2012 will require a significant increase in 
SHOPP funding for pavement projects. 

 
Objective 4.2 –Each year, ensure that 100% of Caltrans' financial resources are 
available when and where needed. 
 
PM 4.2a  Percent of federal subvention formula funds obligated for local projects 
(on/off State highway system). 
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Notes 

1. Q1-Q3 figures reflect progress towards meeting the Federal fiscal year-end target of obligating 100% of available funds.  
Historical trends indicate that during the first two quarters of the FFY, the obligation of projects is typically low and it increases in 
the third quarter with a large number of projects being obligated at the end of the FFY.   

2. Local Assistance has delivered approximately 51.9% of the available $1.2 billion of FFY 2011 Formula OA.  With one quarter 
remaining in the FFY, July through September is typically the highest period for delivery of federal projects as this represents the 
last period that locals may deliver projects without the risk of losing federal funds.  Last FFY's delivery through June 30, 2010, 
was 45.5%. 
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PM 4.2b  Timely use of funds – Percent of unexpended obligational authority (OA) 
balance that is deemed inactive and subject to quarterly review. 
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Notes 

1. Goal met for the quarter ending June 30, 2011. 
2. An inactive project is defined as a project with no financial activity in the past 12 months.  Inactive projects, subject to quarterly 

review, are based on the criteria detailed in the Code of Federal Regulations (23 CFR Part 630.106).   
3. The target was revised from 15% to 10% as the percentage of inactive projects had declined from a high of 18% in Q2 of FFY 

2007 to the low of 9% in Q3 of FFY 2008.   
 

PM 4.2c  Percent of invoices issued to individuals or entities that owe the Department 
money prepared within 30 calendar days of receipt of documentation. 
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Notes 

1. The FY 2010/11 Q4 figure reflects 6,128 of 6,443 invoices that were prepared within 30 calendar days. 

 
PM 4.2d  Percent of total payments made to vendors and other government agencies 
within the time limits imposed by the Prompt Payment Act or as specified in the 
contract. 
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Notes 

1. In the 4th quarter of 2010/11, 99.68% (243,335 of 244,107) of vendor invoice payments were made timely. 
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PM 4.2e  Percent of employee payments processed within 10 working days of receipt 
of Travel Expense Claim (TEC) by Accounting. 
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Notes 

1. The current figure of 89.73% reflects 16,273 of 18,134 TEC’s processed within 10 days of receipt for Q4 FY 2010/11. 
2. TEC processing time increased due to staffing resources on E-FIS project.  Additional workload increase due to processing 

District 4 transit subsidies - 900 additional TECs per month. Staff is self-directed to allow E-FIS work on furlough Fridays. 
 

Objective 4.3 –By 2012, increase maintenance level of service (LOS) scores to: 
 80 in Litter and Debris; 
 95 in Striping; 
 95 in Guardrail; 
 87 for overall roadway level of service. 

 
PM 4.3a  Maintenance LOS in Litter and Debris; 
PM 4.3b  Maintenance LOS in Striping; 
PM 4.3c  Maintenance LOS in Guardrail; 
PM 4.3d  Maintenance LOS for overall roadway. 
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Notes 

1. Maintenance operational plan for FY 2009/10 calls for holding the overall roadway LOS at 86.  It is anticipated that it will be 
difficult to hold the overall roadway LOS at current level due to under-investment in roadway maintenance/rehabilitation over the 
past five years. 

2. The overall roadway LOS rating is an average of all roadway elements (travelway, drainage, roadside and traffic guidance) levels 
of service. 

3. Annual LOS targets for FYs 2008-2012 are shown in dashed lines. 
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Trend 
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Objective 4.4 –Each year, ensure environmental commitments are documented and 
implemented on 100% of projects. 
 
PM 4.4b  Percentage of projects that have an updated Environmental Commitments 
Records (ECR) at Ready to List (RTL) milestone. 

82%

97% 97%

100%

0%

50%

100%

2007/08 2008/09 2009/10

Fiscal Year
Actual

TargetData Source:  Division of Environmental Analysis

Desired 
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Notes 

1. Current data for FY 2009/10 represents 115 of 118 deliveries (97%). 
2. Measure 4.4a - Percentage of projects that have an updated Certificate of Environmental Compliance at CCA is currently being 

tracked by the Standard Tracking and Exchange Vehicle for Environmental (STEVE) tool and the Preliminary Environmental 
Analysis Report (PEAR) database.  The first reporting is set for FY 2010/11. 

 
Objective 4.5 –Each year, dispose of 100% of the parcels identified as excess in the 
annual Real Property Retention Review. 
 
PM 4.5  Percent of parcels identified in the Excess Land Disposal Plan and disposed 
of. 
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Data Source:  Division of Right of Way and Land Surveys.

292 258

206
325
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230

 
Notes 

1. The Department's Excess Land Disposal Contract commitment was 180 parcels for fiscal year 2010/2011 and 230 were 
disposed (128%). 

2. This performance measure was previously reported on a Calendar Year cycle.  This did not coincide with the current annual 
Excess Land Disposal Plan, which is reported on a Fiscal Year basis.  The current graph represents the new reporting of this 
performance measure. 
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Objective 4.6 –Identify all critical infrastructure deficiencies for facilities by 2010 and 
remediate 25% of the deficiencies by 2012. 
 
PM 4.6  Percent of facilities with critical infrastructure deficiencies remediated. 
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Notes 

1. Reported for the first time for FY 2007/08, with 8.3% remediated cumulatively. 
2. Target is to remediate critical infrastructure deficiencies in two out of eight office facilities (25%). 
3. The District 1 Preliminary Plans and Working Drawings are scheduled to be completed in FY 2011-12 (21.9%) and Construction 

to begin in FY 2011-12 (25.0%). 
 
Objective 4.7 –Manage Caltrans' assets (human resource, information, facilities, and 
equipment) efficiently and effectively to ensure that 100% of its authorized resources 
are protected and available when and where needed.   
PM 4.7a  Percentage of equipment that is available to the user (fleet uptime). 
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Notes 

1. The latest data represents a 1.00% decrease in fleet uptime from the previous quarter.  This decrease is attributed to the lagging 
effects of furlough days and decreases in budget.  The inoperable equipment has begun to become backed up and there are not 
sufficient resources to maintain fleet uptimes.  This trend is expected to continue. 

2. Equipment uptime data is collected on a nightly basis, seven days per week. 
3. Uptime percentages based on data from Fleet Management System. 

 

PM 4.7b  Percent approval rating of the Legal Division from an annual performance 
survey of senior Department managers. 
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Notes 

1. Surveys were sent to the Deputy Directors, District Directors, Deupty District Directors in late December for calender year 2010.  
16 of the 148 Surveys were returned. 100% of the ratings were "good" or better.  Overall average rating was 4.29 on a 5 point 
scale. (4="Superior") Key points learned were: provide additional litigation support. 
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PM 4.7c  Percent of the tort, eminent domain, and contract cases in which Legal 
Division obtains favorable results. 
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Data Source: Legal Program.
 

Notes 
1. For FY 2010/11, Legal has met the 95% target for tort litigation.  For eminent domain and contract litigation, Legal is working with 

Department staff on strategies to increase the success rate. 

 
PM 4.7d  Percent of external audits identified in the annual service plan that are 
completed. 
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Notes 

1. A&I's External Audit Section's Plan of Service estimated a total of 313 external audit assignments would be completed in FY 
10/11. A total of 291 assignments (93% of the plan of service) were actually completed. As such, we fulfilled our performance 
measure (100%).  

 
PM 4.7e  Percent of mandated audits that are completed. 
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Notes 

1. A&I's Internal Audit Section completed all of the mandated audits for CAL-Card and FISMA cycles, however, the final Cal-Card 
audit report issuance is awaiting responses from the affected Districts and Divisions.  As such, we are 99.9% complete in fulfilling 
our mandatory audits. 

2. Mandated audits are: Department of General Services contract, Cal-Card delegation authority, and FISMA cycles.  FISMA 
(Financial Integrity and State Manager's Accountability) Act of 1983 requires A&I to assess whether internal accounting and 
administrative controls are operating in a satisfactory manner and communicate results to management. 
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Objective 4.8 –By 2012, reduce the number of distressed bridges to 5% of all bridges. 
 
PM 4.8a  Bridge Condition – Number and percent of distressed bridges. 
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Notes 

1. Distressed bridges represent those with identified rehabilitation needs.  Bridges with scour and seismic needs were included as 
distressed bridges beginning in FY 2007/08.   

2. FY 2011/12 target is based on the stated objective for the year 2012.  Annual targets for FY 2008/09 through FY 2010/11 will be 
dependent upon funding level for each of those years. 

3. Data are reported annually and represent State-owned bridges only. 

 
PM 4.8b  Bridge Condition – Network bridge health index (BHI) number. 
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Notes 

1. The target for FY 2008/09 has been adjusted from 95 to 94 based on management consensus of maintaining a Network BHI of 
94 by FY 2011/2012. 

2. Data are reported annually and represent State-owned bridges only. 

 
PM 4.8c  Bridge Condition – Percent of State-owned bridges classified as structurally 
deficient or functionally obsolete (SD/FO). 
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Notes 

1. The term "structurally deficient" should not be misconstrued to mean a bridge is in danger of collapsing. Structurally deficient 
means the bridge needs repairs to prevent minor problems such as minor cracks, erosion, peeling paint, pot hole, etc. from 
becoming more serious. 

2. Until the 2007/08 FY, 14% of State highway bridges are classified as structurally deficient and functionally obsolete.  In 2008/09 
FY, 13% of the bridges were reported as structurally deficient.  This is the lowest reporting for this performance measure. 

3. The SD/FO designation includes only those bridges eligible for federal Highway Bridge Program (HBP) funds. 
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Service Goal – Promote quality service through an excellent workforce. 
 
Objective 5.1 –Each year, ensure that the attrition rate at Caltrans does not exceed 
4%. 
 
PM 5.1  Employee Attrition Rate – Percent. 
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Data Source: Division of Human Resources.  
Notes 

1. Attrition is total separations in a FY divided by employee count at the beginning of FY. 
2. Total number of separations and employee count exclude intermittent employees. 

 
Objective 5.2 – Each year, ensure 100% compliance with response times and 
scheduled milestones for Local Assistance, oversight, and permits, as negotiated with 
our local partners and other submitting entities. 
 
PM 5.2a  Percent of "Request for Authorization to Proceed" packages submitted by 
local agencies that are reviewed and processed by Caltrans and are ready for 
submittal to FHWA within 30 days of receiving the complete and accurate request. 
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Notes 

1. For FFY 2010/11 Q3, 100% of the Requests for Federal Authorization (RFA) were submitted to FHWA by Caltrans HQ Local 
Assistance within 30 days of receiving a correct and complete and correct RFA package.   

2. The current data includes Recovery Act funded projects. 
3. Prior to beginning work on the federal-aid highway system for which federal reimbursement will be sought, a local agency must 

receive federal "Authorization to Proceed" from the FHWA.  This performance measure indentifies the percentage of complete 
and accurate "Request for Authorization to Proceed" packages submitted by local agencies that are received, reviewed and 
processed by Caltrans to the FHWA within 30 days. 
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PM 5.2b  Percent of encroachment permits approved within the statutory 60-day limit. 
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Notes 

1. The number provided (88) represents the percentage of encroachment permits approved within the statutory 60 day limit during 
the April - June 2011 quarter (Q4 of FY 2010/11). The data is taken from the Encroachment Permit Management System 
(EPMS), which was implemented in January 2008.  Those permits that exceeded 60-day approval were due to multiple review 
cycles and pending responses from the applicant.  

2. The EPMS along with the future E-permitting system in a few years hence will allow for more accurate statewide tracking of 
encroachment permit approvals.  The Feasibility Study Report for E-permitting is being updated to be consistent with the 
Information Technology Capitol Plan. 

 
Objective 5.3 –By 2012, increase by 15% the percentage of Caltrans employees who 
agree or strongly agree that employees are encouraged to try new ideas and new 
ways of doing things to improve Caltrans.                     
 
PM 5.3  Percent of Caltrans employees who agree or strongly agree that employees 
are encouraged to try new ideas and new ways of doing things to improve Caltrans. 
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Notes 

1. Due to budget constraints, there has not been an employee survey since 2008. 
2. No comparable survey questions in the 1999 and 2002 Employee Surveys. 
3. Favorable result from the 2006 Employee Survey was 39%, which established the baseline for improvements. 
4. 2008 target represents 105% of 39; 2010 target represents 110% of 39; and 2012 target represents 115% of 39. 
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Objective 5.4 –By 2012, increase by 15% the percentage of external stakeholders who 
are satisfied with Caltrans services. 
 
PM 5.4a  Percent of survey respondents who said Caltrans was doing a good or 
excellent job. 
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Notes 

1. Due to budget constraints, there has not been an external customer survey since 2007. 
2. No quantitative data was available for stakeholder responses in the 2001 External Customer Survey.  Hence, the survey result 

from the 2007 Stakeholder Survey segment established the baseline for the stakeholder portion of the External Customer 
Survey. 

3. A slightly different survey question was used in the 2005 External Customer Survey (see PM 5.4b). 
4. 2007 figures are based on the "overall" responses from the respective User Survey and Stakeholder Survey segments of the 

2007 External Customer Survey. 
5. The 2009 target for the User Survey represents 108% of 53 (baseline from the 2001 data), whereas the 2009 target for the 

Stakeholder Survey represents 108% of 68 (baseline from the 2007 data).  The 2012 targets represent 115% of 53 for the User 
Survey and 115% of 68 for the Stakeholder Survey, respectively. 

6. Target years are based on the expectation of the availability of new External Customer Survey results. 

 
PM 5.4b  Percent of survey respondents who said Caltrans was doing a good or 
excellent job in fulfilling its mission of improving mobility across California. 
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Notes 
1. Due to budget constraints, there has not been an external customer survey since 2007. 
2. A slightly different survey question was used in the 2001 External Customer Survey (see PM 5.4a). 
3. Based on responses from the User Survey segment of the 2007 External Customer Survey. 
4. The 2012 target represents 115% of 39 (or 15% improvement from the 2005 baseline of 39).  The 2007 External Customer 

Survey result already exceeded the target of 15% improvement from the 2005 baseline. 
5. Previous reports showed an improvement of 21% from 2005 to 2007, which was calculated from the actual unrounded 

percentages of 39.4% in 2005 and 47.9% in 2007, i.e. (47.9 - 39.4) ÷ 39.4 × 100% = 21%. 
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PM 5.4c  Percent of survey respondents who said: "Over the last two years, Caltrans' 
performance has improved, gotten worse, stayed about the same, or don't know." 
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Notes 

1. Due to budget constraints, there has not been an external customer survey since 2007. 
2. No quantitative data was available for stakeholder responses in the 2005 External Customer Survey. 
3. Based on responses from the User Survey segment of the 2007 External Customer Survey. 
4. Based on responses from the Stakeholder Survey segment of the 2007 External Customer Survey. 
5. The response rate for "improved" in the 2007 User Survey is an increase of 54% from the 2005 External Customer Survey (i.e. 

25.0 is 154% of 16.2).  This increase has already exceeded the stated target (in Objective 5.4) of 15% improvement from the 
baseline of 16.2 (i.e. 115% of 16.2 is only 18.6). 

 
Objective 5.5 – By 2012, increase by 5% the percentage of Caltrans employees who 
agree or strongly agree that the training they have received at Caltrans has 
adequately prepared them for the work they do. 
 
PM 5.5  Percent of Caltrans employees who agree or strongly agree that the training 
they have received at Caltrans has adequately prepared them for the work they do. 
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Data Source: Office of Strategic Planning and
Performance Measurement.  

Notes 
1. Due to budget constraints, there has not been an employee survey since 2008. 
2. Based on the (2006) survey firm's internal data: U.S. Norm = 57%, P65 Norm = 66%.  U.S. Norm represents the 50th percentile, 

whereas P65 Norm represents the 65th percentile of the general working population in the U.S. 
3. 2008 target represents 101% of 63; 2010 target represents 103% of 63; and 2012 target represents 105% of 63 (or 5% 

improvement from the 2006 baseline of 63). 
 
 
 
 
 
 
 
 



Caltrans Performance Measures                        For The Quarter Ending June 30, 2011 
 

______________________________________________________________________________________________________________
         - 35 - 

Objective 5.6 –Increase the percentage of Caltrans employees who rate Caltrans 
management as good or very good at being open and honest in communications with 
employees, by (from baseline) 15% in 2008, 30% in 2010, and 50% in 2012. 
 
PM 5.6  Percent of Caltrans employees who rate Caltrans management as good or 
very good at being open and honest in communications with employees. 
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Notes 

1. Due to budget constraints, there has not been an employee survey since 2008. 
2. Favorable result from the 2006 Employee Survey was 37%, which established the baseline for improvements. 
3. Based on the 2006 survey firm's internal data: U.S. Norm = 52%, P65 Norm = 57%.  U.S. Norm represents the 50th percentile, 

whereas P65 Norm represents the 65th percentile of the general working population in the U.S. 
4. No comparable survey questions in the 1999 and the 2002 Employee Surveys. 
5. 2008 target represents 115% of 37; 2010 target represents 130% of 37; and 2012 target represents 150% of 37 (or 50% 

improvement from the baseline of 37).  
 
Objective 5.7 –By 2012, increase by 15% the percentage of Caltrans employees who 
agree or strongly agree that they are satisfied with the availability of the tools 
necessary to do their job. 
 
PM 5.7  Percent of Caltrans employees who agree or strongly agree that they are 
satisfied with the availability of the tools necessary to do their job. 
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Data Source: Office of Strategic Planning and
Performance Measurement.  

Notes 
1. Due to budget constraints, there has not been an employee survey since 2008. 
2. Favorable result from the 2006 Employee Survey was 61%, which established the baseline for improvements. 
3. Based on the 2006 survey firm's internal data: U.S. Norm = 67%, P65 Norm = 76%.  U.S. Norm represents the 50th percentile, 

whereas P65 Norm represents the 65th percentile of the general working population in the U.S. 
4. No comparable survey questions in the 1999 and the 2002 Employee Surveys. 
5. 2008 target represents 105% of 61; 2010 target represents 110% of 61; and 2012 target represents 115% of 61 (or 15% 

improvement from the baseline of 61). 
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Objective 5.8 –By 2012, increase by 20% the percentage of first-choice candidates that 
accept the Department's entry-level job offers. 
 
PM 5.8  Percent of first-choice candidates that accept the Department's entry-level job 
offers. 
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Notes 

1. Division of Human Resources sent the Hiring Quality Assessment Survey to 37 hiring supervisors.  Of the 4 responses received, 
75% ( 3 ) indicated they were able to hire their first choice candidate. 

2. Due to Caltrans internal hiring freeze, first choice hiring was impacted. 
3. First-choice candidates increased by 25% from last quarter (2nd Qtr. 2011). 
4. The baseline of 81% was an average of February - March 2008 data.  The target is 120% of the baseline (or 20% improvement 

over the baseline of 81%). 
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ACRONYMS 

 

(ACS) American Community Survey  

(A&I) Audits and Investigations Program  

(BHI) Bridge Health Index  

(CCA) Construction Contract Acceptance  

(CEQA) California Environmental Quality Act  

(CHP) California Highway Patrol  

(CMIA) Corridor Mobility Improvement Account   

(COS) Capital Outlay Support  

(CY) Calendar Year 

(DEA) Division of Environmental Analysis  

(DVHD) Daily Vehicle Hours of Delay  

(EPMS) Encroachment Permit Management System  

(FARS), Fatality Analysis Reporting System 

(FY) Fiscal Year (July 1-June 30) 

(FFY) Federal Fiscal Year (October 1 – September 30) 

(FHWA) Federal Highway Administration 

(HBP) Highway Bridge Program  

(HICOMP) State Highway Congestion Monitoring Program Report 

(IR) Incident Rate  

(LOS) Level Of Service  

(MVMT) Million Vehicle Miles Traveled  

(NEPA) National Environmental Policy Act  

(OA) Obligational Authority  

(PA&ED) Project Approval and Environmental Document 

(PEAR) Preliminary Environmental Analysis Report  

(PeMS) Performance Monitoring System  

(PFE) Proposed Final Estimate  
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(PS&E) Plans, Specifications, And Estimate  

(PYs) Person Years  

(RTL) Ready To List  

(R/W) Right of Way  

(SD/FO) structurally deficient or functionally obsolete  

(SGP) Strategic Growth Plan  

(SHOPP) State Highway Operation and Protection Program  

(SHS) State Highway System  

(SOV) Single Occupant Vehicle  

(STEVE) Standard Tracking and Exchange Vehicle for Environmental system tool  

(TEC) Travel Expense Claim  
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